
From: Miller, Garyg
To: Sanchez, Carlos
Subject: RE: San Jacinto - COE
Date: Wednesday, March 30, 2016 7:14:00 PM
Attachments: San Jacinto FS-ROD Schedule 3-24-16-c.xlsx

Yes, will start on the FS memo using the draft FS report & the draft COE report; can update with the final COE
report - FS memo due 5/13/16.

Yes, EA on board as of Feb, but needs site docs to do much - put many San Jacinto reports on thumb drive which
EA will pick up tomorrow; will ask for draft in 2nd week of May.  The schedule is attached- will allow about 1 1/2
months to do draft & NRRB package (by 6/30/16).

Regards,

Gary Miller
Remedial Project Manager
EPA Region 6 – Superfund Division (6SF-RA)
214-665-8318
miller.garyg@epa.gov

-----Original Message-----
From: Sanchez, Carlos
Sent: Wednesday, March 30, 2016 3:41 PM
To: Miller, Garyg <Miller.Garyg@epa.gov>
Subject: RE: San Jacinto - COE

Gary,
Can we go ahead and get started on updating/finalizing the FS?
Do we have enough information from the last Corps report to work on the FS until we get the final?
We need to go ahead and do as much as we can until we get the information from the Corps.
Is EA already on board to start working on the Proposed Plan and ROD?

-----Original Message-----
From: Miller, Garyg
Sent: Wednesday, March 30, 2016 3:16 PM
To: Sanchez, Carlos
Subject: FW: San Jacinto - COE

Carlos - latest from COE on their San Jacinto FS

Gary Miller
Remedial Project Manager
EPA Region 6 – Superfund Division (6SF-RA)
214-665-8318
miller.garyg@epa.gov

-----Original Message-----
From: Hayter, Earl J ERDC-RDE-EL-MS CIV [mailto:Earl.J.Hayter@erdc.dren.mil]
Sent: Wednesday, March 30, 2016 3:09 PM
To: Miller, Garyg <Miller.Garyg@epa.gov>
Cc: Schroeder, Paul R ERDC-RDE-EL-MS CIV <Paul.R.Schroeder@erdc.dren.mil>
Subject:

Hi Gary,
*9768957*

9768957



The Linux server that crashed several weeks ago is still not working.  I was hoping it would have been ready for use
last week, but that did not happen.  The IT administrator for the server has been out sick all week, so I don't know
when it will be working again.  As I told you a few weeks ago, I need to complete some long-term model runs on
that server.  Bottomline, at least my portion of the report will not be ready by the end of next week as I had hoped.  I
am traveling through late Friday this week.  I hope the server will be fixed early next week so that I can launch the
model runs.   I will send you an update next week.

Sorry,

Earl

###############################################

Earl J. Hayter, Ph.D.
U.S. Army Corps of Engineers
Engineer Research and Development Center Environmental Laboratory Vicksburg, MS  39180

Duty Station:

Clemson University
306 Palmetto Blvd.
302A Lowry Hall
Clemson, SC  29634

Phone: 864.656.5942
Fax:   864.656.2670
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